

ID	Task Name	Finish	2019												
			Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar					
1	PRELIMINARY DESIGN PLAN (PDP)														
2	▶ PDP Submittal Date - Submit PDP to MSBA	Thu 8/1/19													
3	PREFERRED SCHEMATIC REPORT (PSR)														
4	Working Group Meeting	Tue 8/20/19		▲ Working Group Meeting											
5	School Building Committee Meeting	Thu 8/22/19		★ School Building Committee Meeting											
6	Working Group Meeting	Tue 8/27/19		▲ Working Group Meeting											
7	School Committee Meeting - PDP Update	Wed 8/28/19		■ School Committee Meeting - PDP Update											
8	Public Hearing	Mon 9/9/19		▲ Public Hearing											
9	Working Group Meeting	Tue 9/10/19		▲ Working Group Meeting											
10	School Building Committee Meeting	Thu 9/12/19		★ School Building Committee Meeting											
11	Working Group Meeting	Tue 9/17/19		▲ Working Group Meeting											
12	School Building Committee Meeting (Tentative/TBD)	Thu 9/19/19		★ School Building Committee Meeting (Tentative/TBD)											
13	Working Group Meeting	Tue 9/24/19		▲ Working Group Meeting											
14	City Council Presentation	Tue 9/24/19		▲ City Council Presentation											
15	School Committee Meeting	Wed 9/25/19		■ School Committee Meeting											
16	School Building Committee Meeting (Tentative/TBD)	Thu 9/26/19		★ School Building Committee Meeting (Tentative/TBD)											
17	Working Group Meeting	Tue 10/1/19		▲ Working Group Meeting											
18	School Building Committee Meeting	Thu 10/3/19		★ School Building Committee Meeting											
19	School Committee Meeting	Wed 10/9/19		■ School Committee Meeting											
20	School Building Committee Meeting (PSR Approval Vote Anticipated)	Thu 10/10/19		★ School Building Committee Meeting (PSR Approval Vote Anticipated)											
21	▶ PSR MSBA Submittal Date	Wed 10/23/19						◆ ▶ PSR MSBA Submittal Date							
22	▶ MSBA Facilities Assessment Subcommittee Presentation	Wed 11/13/19						◆ ▶ MSBA Facilities Assessment Subcommittee Presentation							
23	▶ MSBA Facilities Assessment Subcommittee Presentation	Wed 11/20/19						◆ ▶ MSBA Facilities Assessment Subcommittee Presentation							
24	▶ PSR Presented for MSBA Board Approval	Wed 12/11/19						◆ ▶ PSR Presented for MSBA Board Approval							